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A B S T R A C T
Traditional methods of investment appraisal have been criticized in the context of climate change adaptation.
Economic assessment of adaptation options needs to explicitly incorporate the uncertainty of future climate
conditions and should recognise that uncertainties may diminish over time as a result of improved understanding
and learning. Real options analysis (ROA) is an appraisal tool developed to incorporate concepts of ﬂexibility
and learning that relies on probabilistic data to characterise uncertainties. It is also a relatively resource-in-
tensive decision support tool. We test whether, and to what extent, learning can result from the use of successive
generations of real life climate scenarios, and how non-probabilistic uncertainties can be handled through
adapting the principles of ROA in coastal economic adaptation decisions. Using a relatively simple form of ROA
on a vulnerable piece of coastal rail infrastructure in the United Kingdom, and two successive UK climate as-
sessments, we estimate the values associated with utilising up-dated information on sea-level rise. The value of
learning can be compared to the capital cost of adaptation investment, and may be used to illustrate the potential
scale of the value of learning in coastal protection, and other adaptation contexts.
1. Introduction
Global sea levels have risen ~0.20m in the last century (Church
et al., 2013), and there is widespread agreement that sea levels will
continue to rise during the 21st century (Jenkins et al., 2009; IPCC,
2014). Along with this increasing hazard, the growth of coastal popu-
lations world-wide (Nicholls, 1995) is leading to increased exposure to
coastal ﬂooding, particularly for coastal infrastructure that facilitates
economic growth in these regions (Hall et al., 2006; Brown et al.,
2011). These pressures are likely to require consideration of substantial
future infrastructure investment (European Environment Agency,
2014), though the costs of such investments would involve making
trade-oﬀs with competing scarce economic resources (Hunt, 2008;
Chambwera et al., 2014). In this context, the economic appraisal of
adaptation investments for coastal infrastructure becomes an important
part of the decision-making process, though public acceptability and
technical feasibility remain binding constraints on such an investment
decision. This paper investigates practical aspects of such appraisals,
particularly relating to the treatment of uncertainties, the role of
learning, and the user-friendliness of the methods used to make such
appraisals.
For several decades now, determining the accurate magnitude of
future sea-level rise (SLR) has been a priority in global/national climate
change assessments (IPCC, 1990, 2001, 2013). The complexity and
scale of the physical processes involved in estimating future SLR (i.e.
glacial, atmospheric, ocean, land), however, means there remains un-
certainty surrounding future magnitudes (Horton et al., 2014). Despite
the early acknowledgement of the usefulness of probabilistic or sto-
chastic information, the majority of national sea-level projections re-
main largely deterministic (e.g. Katsman et al., 2011; Lowe et al., 2009;
Howard et al., 2014). More recently, though, eﬀorts have been made
towards quantiﬁcation of uncertainties (e.g. Kopp et al., 2014; Grinsted
et al., 2014; Jackson and Jevrejeva, 2016), and it is therefore reason-
able to ask what eﬀect improved stochastic estimates of sea-level rise
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might have on investment decisions related to vulnerable coastal in-
frastructures.
Traditional economic appraisal techniques such as Cost Beneﬁt
Analysis (CBA) are somewhat limited in their eﬀectiveness in handling
the type of non-probabilistic uncertainties associated with projections
of future climate change (Turner et al., 2007; Watkiss et al., 2015).
Furthermore, adaptation decisions such as those associated with infra-
structure may not always need to be “all-or-nothing” investments, and
as long as some ﬂexibility in construction design exists they can be
characterised as choices along deﬁned continua of costs, risks and
beneﬁts that change over time. Thus, decision analysis is likely to be
improved if it can explicitly incorporate the uncertainty of future
conditions in estimating the economic value of adaptation investments.
It is also important to recognise that these uncertainties may diminish
over time as a result of improvements in forecasting techniques and
availability of observational data. In this case, a more dynamic form of
decision-making may be beneﬁcial (Mun, 2002).
A variety of methods to better handle uncertainties in adaptation
responses to climate change risks has been proposed, including, for
example, Real Options Analysis (ROA), Portfolio Analysis (PA) and
Robust Decision Making (RDM) (Watkiss et al., 2015; Dittrich et al.,
2016). Indeed, there is a recognition in a number of user communities
that these methods may have some merit; an often-cited example is the
UK guidance on economic appraisal of adaptation published in order to
stimulate uptake of such methods (HM Treasury, 2009). Of the poten-
tial alternatives to traditional appraisal methods such as CBA, ROA is
promoted on the basis that it incorporates the concept of ﬂexibility in
responding to changing patterns of uncertainty and learning over time
(Dittrich et al., 2016). ROA gives two types of results (or value) that set
it apart from conventional economic analysis (Watkiss et al., 2015).
Firstly, through the identiﬁcation of deferred beneﬁts of waiting for
new information, rather than investing immediately, it can promote the
delaying of adaptation responses. This is possible if the beneﬁts of the
new information outweigh the costs of waiting. Alternatively, in pro-
jects which fail conventional CBA it can promote initial action or the
potential for future investment by providing an economic tool to in-
corporate the value of ﬂexibility, e.g. to expand, contract or stop
adaptation measures.
Evolving from ﬁnancial options valuation (e.g. Black and Scholes,
1973; Merton, 1973), ROA allows investment decisions to account for
future uncertainty by delaying action until more evidence (e.g. data or
learning) becomes available, thereby allowing a more informed deci-
sion. It allows the decision maker to value the current investment risk
with uncertain future outcomes. ROA is therefore likely to be most
relevant for long life-time projects where uncertainties may be more
signiﬁcant in the estimation of economic eﬃciency (Kontogianni et al.,
2014; de Neufville et al., 2009). Consequently, it is thought to be par-
ticularly useful for infrastructure-based investment decisions that need
to account for climate change risks (Glanemann, 2014). Possible im-
provements in computer processing capabilities, combined with de-
velopments in climate science and improved knowledge of the extent
and timing of climate change risks as a result of improvements in cli-
mate data, are recognised as oﬀering potential means through which
learning can occur (Ingham et al., 2007; Hulme and Dessai, 2008;
Glanemann, 2014).
Current practice has been slow to adopt these decision methods in
adaptation appraisal; anecdotal evidence suggests that their relative
complexity and resource-intensiveness may be responsible for the low
level of take-up (Herder et al., 2011). Furthermore, the validity of ROA
in informing real-world decisions depends in part on the degree to
which learning is actually possible. Previous studies (see Woodward
et al., 2013; Kontogianni et al., 2014, and; Linquiti and Vonortas, 2012)
undertake simulation exercises in the coastal adaptation context that
impose hypothetical assumptions regarding rates of learning and deci-
sion time-frames in order to demonstrate the principles of ROA. Con-
sequently, it is relatively straightforward to show that the inclusion of a
time-dynamic dimension in the economic analysis is likely to be ben-
eﬁcial. In this paper, we test the validity of these assumptions by using
national climate data in the context of the analysis of a section of iconic
coastal rail infrastructure that is potentially vulnerable to sea-level rise
in South-West England (Dawson et al., 2016). Speciﬁcally, we utilise
two sequential sets of climate projections, endorsed and published by
the UK Climate Impacts Programme (UKCIP), that were produced eight
years apart from each other but that represent the most recent sets of
information to guide adaptation decisions. Thus, our ex post analysis
investigates the value of new data sets used in adaptation planning and
allows us to identify the option value that can result from learning
between successive generations of climate scenario projections that
were created precisely for informing real-life decisions. It should be
noted, however, that even when new information becomes available
and learning is consequently possible, the existence of option value is
contingent on there being the opportunity to delay a decision that could
be informed by the learning.
The operationalisation of conventional ROA also depends on being
able to attach objective probabilities to the alternative scenarios of
beneﬁts/costs. As highlighted by Lowe et al. (2009), however, alter-
native climate scenarios are not currently characterised in terms of their
objective probability of occurrence, due to a limited number of his-
torical analogues on which to base such projections. Honest economic
analysis is then forced to embrace alternative analytical methods. We
therefore explore and demonstrate the extent to which the ROA method
can maintain tractability by allowing the application of alternative
decision rules – including maximin, maximax and the Laplace criterion
(Pearce and Nash, 1981) – to be simulated by the use of subjective,
analyst-determined, probabilities. We show that these can be imposed
in such a way as to facilitate measures of economic eﬃciency under
alternative assumptions regarding risk attitude preferences, where ob-
jective probabilities do not exist (see Section 2).
Finally, we respond to the perception in the potential user com-
munity that ROA is too complex to adopt in decision analysis, by
identifying the simplest form with which the method can derive results
that robustly inform an investment decision. In this way, we look to
highlight the extent to which the method can be made accessible and so
encourage its take-up in real-world decisions. In the following Section
(2), we outline the method of the study, including a description of data
used. We then present the results of our ex post analysis in Section 3
and follow with a discussion of their implications for the research area
and some concluding remarks in Section 4.
2. Methods and Materials
We apply a modiﬁed ROA approach to the ex post economic as-
sessment of the management of a notorious section of coastal transport
infrastructure in the UK, part of the London-Penzance railway line in
Devon that connects South Devon and Cornwall to the rest of the
country. The coastal section of this line between Dawlish and
Teignmouth stretches 4.2miles and is currently protected by extensive
coastal defences (Dawson et al., 2016). The defences and track are
heavily impacted (i.e. overtopped and damaged) by storms and high
waves during winter months and require periodic maintenance and
improvement. The largest impact event in living memory saw the line
closed for two months in 2014 (Network Rail, 2014), when a stretch of
track was destroyed. This event should be seen in the context of recent
(e.g. 20th and 21st century) sea-level rise that has resulted in increased
overtopping events (see Dawson et al., 2016), as the distance between
mean sea level and the crest of the defences is gradually reduced.
Furthermore, based on observations and analysis, current projections of
future sea-level rise will result in further increases in the frequency of
these events (Dixon and Tawn, 1995; Haigh et al., 2011). This will
result in higher associated repair costs to the network operator, as well
as the disruption to passenger travel, and the prospect of the southwest
region of England being left periodically without a main railway line for
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extended periods.
This study utilises estimates of the impacts of future SLR that in-
corporates impact/cost data of track incidents derived from an em-
pirical-based trend that is extrapolated forward based on projections of
future SLR (Lowe et al., 2009; Dawson et al., 2016). This approach
quantiﬁes the costs of increased disruption based on estimated damages
to the defences (using historic records) and monetary costs of increased
passenger disruption using the value of travel time (VTT) as demon-
strated in other studies and guidance (Metroeconomica, 2004; Dawson
et al., 2016; Penning-Rowsell et al., 2016). We demonstrate how as-
sessment of alternative adaptation responses to these projected climate
risks can be aﬀected by updates in estimation of sea-level parameters
over time that potentially resolve some of the uncertainties reﬂected in
these risk estimates. Although other studies provide national and re-
gional level examples that are useful in illustrating the method, (e.g.
Kontogianni et al., 2014; Linquiti and Vonortas, 2012; Woodward et al.,
2013), the local focus of this paper oﬀers insight to the future appli-
cation of new climate knowledge and the ROA method at a scale ap-
propriate to many real-world infrastructure decisions. The “real option”
tested in this study is the option to delay adaptation investment relating
to the London-Penzance railway line until improved knowledge results
in the partial resolution of uncertainties in sea-level projections. The
beneﬁts of waiting for this information will be calculated through an
updated climate impact assessment (eight years later), which can then
be compared to the costs of waiting for that information (e.g. damages
& repairs from overtopping events).
2.1. Data Requirements & Treatment
Our option analysis relates to three adaptation choices recently
outlined for the Dawlish-Teignmouth stretch of the rail line by the rail
operator (Network Rail, 2014) (see Table 1). These are: a “do
minimum” option that maintains the current defences (Baseline); an
improvement and up-grading of the current defences (Adaptation One);
and a retreat of the line further inland (Adaptation Two). These options
form the basis of our ROA study (see Fig. 1a). The sea-level/climate
risks with which these options are concerned are derived from the fu-
ture sea-level projections from both the UKCP02 assessment report
(Hulme et al., 2002), and the subsequent, most recent, UKCP09 set of
sea-level projections (Lowe et al., 2009). These adaptation options are
assumed to have lifetimes of sixty years (as reported by the asset
owners). To identify the potential for learning, we consequently utilise
projections of SLR for the two sixty year periods (2002–2061;
2010–2069), following the respective publication dates of the two sets
of projections.
Fig. 1b outlines the components of the quantitative analysis that
comprises the ROA in our study. Of the three key data inputs described
further below – SLR projections, models relating SLR to overtopping
and impacts on the transport infrastructure, and socio-economic
changes on infrastructure use (passenger demand changes) likely to
occur during the assessment period – only the SLR projections, based on
climate emission scenarios, are attributed probabilities. This allows us
to isolate the value of new climate information at the geographical
location of interest to us. The projected track damage events based on
stochastic SLR projections, and the consequential increase in main-
tenance and passenger user costs (£), provide baseline (i.e. do
minimum) annual costs. Implementation of Adaptations One and Two
leads to a decrease in frequency of track damage events and associated
impacts, the extent being determined stochastically. The associated
economic costs and beneﬁts are estimated to allow option analysis to be
undertaken.
2.1.1. Sea-level Estimates
We adopt the sea-level estimates from the consecutively published
UK Climate assessment reports, UKCIP02 and UKCP09, between which,
a number of emission and model uncertainties were addressed (see T
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Jenkins et al. (2009) for a detailed review). The two reports were used
to establish a chronology of sea-level projections that could be applied
to the assessment of the railway. For our ﬁrst period impact assessment
(2002–2061) it was not possible to obtain detailed time series from the
regional projections presented; as such the global projections are used.
The UKCP09 climate assessment report provides detailed local sea-level
projections (25 km grid square) for our second period impact assess-
ment (2010–2069) (Lowe et al., 2009). ROA relies on probabilistic
estimates of project beneﬁts and costs being available, but compre-
hensive probabilistic sea-level projections at a local spatial resolution
do not exist. Whilst probability distributions of SLR have been esti-
mated in UKCP09 within individual climate scenarios, using upper and
lower estimates as 5th and 95th percentiles, cross-scenario probabilities
are not allocated (Hulme et al., 2002; Lowe et al., 2009). Columns 2 and
3 in Table 2 present the SLR estimates associated with the 5th, 50th and
95th percentiles of the distributions for the low and high scenarios for a
sample year, 2050, generated from the two assessment reports.
The estimates of relative increases in SLR in three future time per-
iods compared to a baseline period, and estimated cumulative density
functions for 2050, are illustrated in Fig. 2a and b. The most signiﬁcant
change between the two assessment reports is the improvement in
spatial resolution which was reduced from 50 km to 25 km. In turn, this
has allowed important regional factors such as vertical land movement
to be modelled and to be included in the projections (e.g. Bradley et al.,
2011). The UKCP09 projections were also validated using geological
evidence from the region (Gehrels et al., 2011). Broadly, the updated
and location speciﬁc UKCP09 data present an increase in estimated SLR
(< 3.9 cm by 2050), although the range within individual SLR projec-
tions (i.e. 5th to 95th estimates) has subsequently narrowed. For ex-
ample, in 2050 the UKCP09 low emissions estimate range is 5.8 cm
smaller than UKCIP02, whilst the high emission ranges narrow by
1.7 cm.
As stated earlier the current projections of SLR do not contain
Fig. 1. (a) Framework for real options analysis of adaptation options on the coastal section of the London-Penzance train line; (b) Schematic of rail infrastructure
impact assessment.
Table 2
Estimated percentile-based sea-level projections for 2050 low and high emis-
sion scenarios using local and global estimates (increase relative to 1961–1990
baseline in centimetres).
UKCP02 UKCP09
P Global Local
Low emissions
0.05 7.0 10.9
0.50 14.0 19.5
0.95 30.0 28.1
High emissions
0.05 9.0 12.6
0.50 18.0 27.0
0.95 36.0 41.3
Sources: Hulme et al. (2002); Lowe et al. (2009).
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probabilistic values although emerging research is developing in this
direction (e.g. Jackson and Jevrejeva, 2016). We therefore construct
subjective probabilistic values as a means of simulating attitudes to
non-probabilistic risks, i.e. uncertainty. To do so we utilise the various
rules that have been developed to characterise alternative attitudes to
uncertainty, for example, the Maximax and the Maximin Minimax cri-
terion that reﬂect the most extreme attitudes/preferences to risk.
Section 2.3 provides further details of the approach and values used in
the study.
2.1.2. Infrastructure Impact Estimates
An empirical-based overtopping model was used to establish the
impacts of SLR on coastal infrastructure (Dawson et al., 2016), where a
historical relationship between changes in mean sea level and recorded
overtopping events on the railway over the period 1916–2009 was es-
tablished and extrapolated with future projections of mean sea level.
This method produced baseline estimates of future overtopping events
for the ‘do minimum’ option under low and high emission sea-level
scenarios for both study periods (see Fig. 1 for illustration). The main
category of economic impact resulting from overtopping events is that
of increase in travel time suﬀered by rail users (Lakshmanan, 2011;
Dawson et al., 2016). Adopting the approach outlined by
Metroeconomica (2004) and Penning-Rowsell et al. (2016) we calculate
these impacts on the basis of the equation:
= × ×I vt d nPass L Pass (1)
where:
Ipass=direct economic impact of passenger disruption; vt= unit
value (£/minute) of travel time taken from UK appraisal guidance
(Department for Transport, 2017a); L=UK lateness multiplier that
represents the fact that unplanned-for lateness is perceived to be more
costly than regular travel time (Department for Transport, 2017a);
d= lateness time (in minutes) associated with events on the line, based
on historical data, (Dawson et al., 2016) and operational restrictions on
the line – including: temporary speed reductions; one line working; and;
complete closure (Network Rail, 2010); npass=number of passengers
aﬀected by the delays. Ipass per event is then multiplied by the number
of expected events estimated using the empirical-based overtopping
model of Dawson et al. (2016). Freight use is not assessed in this study
since it is insigniﬁcant on this route. Wider economic impacts, including
agglomeration and labour eﬀects, have been recognised as being po-
tentially important in infrastructure appraisal, (Department for
Transport, 2016), but estimation of these impacts remains contentious
and appropriate methods are not well-established. Consequently, these
impacts have not been quantiﬁed here, either.
2.1.3. Socio-economic Estimates
Estimating gross climate impacts and impacts net of adaptation on
the basis of SLR projections and associated overtopping trends imposed
on current rail use patterns would ignore potentially signiﬁcant non-
climate factors in the impact analysis (Berkhout et al., 2002). In order
to represent these dimensions, we utilise socio-economic scenarios
(SES) that provide quantitative projections of rail demand under al-
ternative potential futures. Speciﬁcally, we adopt two socio-economic
scenarios that – based on projected population growth rates – are
consistent with the assumptions used to generate the low and high
climate emission/SLR scenarios. For the 2002 assessment report ana-
lysis, we utilise data from UKCIP (2001), whilst for the 2010 assessment
report analysis we use passenger demand forecasts obtained from the
network operator (Network Rail, 2010). Consequently, these socio-
economic projections are contemporaneous for decision making in
these two years.
The “global sustainability” and “world market” scenarios are
adopted from UKCIP (2001), and the equivalent scenarios – “global
responsibility” and “continued proﬂigacy” – are adopted from Network
Rail (2010). These projections, coupled with estimated annual pas-
senger journeys, provide estimates of passengers on the Dawlish-
Teignmouth section of rail track (Table 3). The passenger forecast
Fig. 2. (a and b). Relative sea-level projections used in study. (a): comparison of relative sea-level estimates for global estimates (UKCIP02) and for local estimates at
Dawlish, Devon (UKCP09) obtained for this study. (b): Estimated probabilistic projections for 2060 (assuming normal distribution) for the two UK climate assessment
reports. All sea-level estimates are relative to 1990 baseline.
Sources: Hulme et al. (2002); Lowe et al. (2009).
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projections were capped at 20 years as recommended by UK appraisal
guidance (Department for Transport, 2014) and we retain these levels
for all subsequent years until the end of the assessment period.
Nevertheless, the projections can be seen to be much higher – by nearly
a factor of two – than current passenger numbers.
2.2. Derivation of Adaptation Costs
Following the most recent storm event on the coastal section of the
train line in February 2014, Network Rail (2014) identiﬁed three pos-
sible adaptations to increase its resilience in the face of sea-level rise
(Fig. 1a). These include a) the base case of maintaining the existing
railway; b) the strengthening of the existing line, and; c) a set of new
inland lines. We estimate measures of economic eﬃciency for options
b) and c), relative to the baseline option, a); they are summarised in
Table 1. The costs and beneﬁts of these two options are calculated for a
60-year time-period – the assumed lifetime of the options. These costs
and beneﬁts are speciﬁed as follows:
2.2.1. Baseline Deﬁnition: Maintenance of the Existing Railway (Do
Minimum)
In the baseline, the existing railway line is maintained to its current
defence height for the appraisal period and is subjected to the full
impacts of sea-level rise over the assessment period. The baseline as-
sumes existing coastal defences are maintained through on-going
maintenance expenditures. SLR, combined with socio-economic
change, (SES), results in a proﬁle of damage costs to train users (Eq. (1))
that increases over time. Given the level of defence speciﬁed in this case
and the two options the impact to local population is judged to be
negligible and so is not considered in subsequent calculations.
Do minimum costs (DMC) are then estimated using the following
calculation:
= +DMC I CPass CM (2)
where: Ipass=economic impacts of passenger delays calculated from
Eq. (1) and CCM=maintenance on the coastal section of track.
2.2.2. Defence Strengthening (Adaptation One)
The existing route is maintained and comprehensively reinforced
through a series of interventions including rock armour, groynes, and
heightening and reinforcement of the most critical structures at a total
cost of £528 million (Network Rail, 2014). Adaptation costs (AC1) for
this option are:
=AC (C )1 C t (3)
where: CC=the capital cost of investment, in line with the im-
plementation plan presented in Network Rail (2014), is spread evenly
over a 20-year period (t= 0–20). Relative to the baseline case deﬁned
above, no additional maintenance costs are associated with these ca-
pital costs. Present value costs (PVC1) of adaptation one are estimated
as:
∑=
+
=
PVC
AC
(1 δ)
1
t 0
T
1
t
(4)
where: T= 60 (the deﬁned assessment period) and δ=discount factor
set at 3.5% for years 0–30 and 3% for years 31–60 in line with UK
guidance (HM Treasury, 2003). Damage costs for adaptation one (DC1)
are calculated as:
= +DC i (I C )1 t Pass CM
where: i= the parameter that captures the inﬂuence, or eﬀectiveness,
of the construction of the new defences through the reduction in
maintenace and rail user impacts. Damage costs are assumed to fall by
5% per annum as a result of the new defences during the construction
phase (when t= 0–20). Following completion of the adaptation mea-
sure a gradual reduction of the defences' protection is assumed as a
consequence of rising mean sea level. We estimate this eﬀect using a
numerical model simulation of the reduction in defence eﬀectiveness
(i.e. return period) taken from O'Breasail et al. (2007), where:
i =−0.03 (t= 21–38), and− 0.005 (t= 39–60). The damage costs
are then used to estimate the present value beneﬁts of Adaptation One
using the following formula:
∑=
+ − +
+
=
PVB
(I C ) i (I C )
(1 δ)
1
t 0
T
Pass CM t Pass CM
t
(5)
or simply:
∑=
−
+
=
PVB
DMC DC
(1 δ)
1
t 0
T
1
t
(6)
2.2.3. New inland route (Adaptation Two)
An inland route is identiﬁed, derived from Network Rail (2014),
that has a capital cost of £2.2 billion (Table 1). Costs of Adaptation Two
are then:
= +AC (C C )2 C IM (7)
where: CIM=inland route maintenance and operating costs. The cal-
culation of Adaptation Two PVC follows Eq. (4) above, whilst the da-
mage costs (DC2) for Adaptation Two are:
=DC i (I )2 t Pass (8)
where: i = 0 as no interventions to the defences are made thus no ad-
justment to the damage costs are required. The damage costs in this
case are assumed to be zero, as the coastal section of railway line is
abandoned (ownership of the defences is transferred to the relevant
authority for protecting coastal populations at risk). PVB for this option
can be calculated:
∑=
−
+
=
PVB
DMC DC
(1 δ)
2
t 0
T
2
t
(9)
2.3. Real Option Analysis: Derivation of Net Present Values and Option
Values
In this assessment we follow the general rule of option pricing that
the timing of an adaptation action depends upon a comparison between
the net present value of adaptation in one time period (in this case, from
2002), with the present value net beneﬁts/costs in a future time period
(in this case, from 2010) (Fankhauser et al., 1999). Formally, in de-
terministic terms, the net present value if adaptation is made in 2002 is:
∑ ∑ ∑
∑
=
+
−
+
=
−
+
= −
= = =
=
NPV
PVB
(1 δ)
PVC
(1 δ)
PVB PVC
(1 δ)
NPV PVB PVC
2002
t 0
T t
t t 0
T t
t t 0
T t t
t
2002
t 0
T
2002 2002
(10)
Table 3
Passenger demand data used in current study. Demand changes are capped at
20 years as recommended by appraisal guidance (Department for Transport,
2014).
Appraisal year Annual passenger
journeys between
Dawlish-Teignmouth
Estimated rail demand change in
appraisal year+ 20 years
World Market/
High emissions
Global
Sustainability/Low
emissions
2002 2,891,464 43% 23%
2010 3,957,168 85% 38%
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where:
NPV2002 equals the net present value of an adaptation measure
implemented in 2002 over time (T) for the 60 -ear period and dis-
counted (δ); see previous section for details. Net Present value with
implementation in 2010, NPV2010 is:
∑= −
=
NPV PVB PVC2010
t 0
T
2010 2010
(11)
A direct comparison yields:
∑− = − − −
=
(NPV NPV ) (PVB PVC ) (PVB PVC )2002 2010
t 0
T
2002 2002 2010 2010
(12)
The balance of NPV2002 and NPV2010 is equivalent to the real option
price of the investment that the new climate information allows in the
period between 2002 and 2010. This real option price represents the
value of delaying the decision to invest in the adaptation measure.
In order to integrate climate change uncertainty into an ROA that
generates quantitative estimates of the value of new information, we
express this uncertainty in risk-based, probabilistic terms. We therefore
look to be comparing expected net present values (ENPV), for which the
NPVs derived for each alternative state of nature – here, in the form of
scenarios – has a probability (p) attached to it. Thus:
= + +ENPV p(NPV) p(NPV ) p(NPV), etc.1 2 3
Therefore, in order to operationalise the projections of SLR in the
ROA we must assign probabilities to the high and low SLR scenarios. As
previously identiﬁed, though, this conﬂicts with the state of scientiﬁc
knowledge that exists because there remains insuﬃcient conﬁdence in
the climate-SLR modelling processes for their uncertainties to be
characterised probabilistically. Consequently, we interpret probability
(p) in a diﬀerent way. The usual process for including NPV data in
decision making under uncertainty is to estimate the ENPV – a risk
neutral measure – and then allow the decision maker to impose their
attitude to risk in the decision context before making the ﬁnal decision.
Given that we have no reliable knowledge of what p should be for each
SLR scenario, however, it is useful instead to consider the values of p to
be a means of simulating attitudes to non-probabilistic risks, i.e. un-
quantiﬁed uncertainty. Thus, the values given to each p capture the
eﬀect of assuming a particular attitude to uncertainty. In this way, the
various rules that have been developed to characterise alternative at-
titudes to uncertainty – including the Maximax and the Minimax as
representing the extremes of this characterisation – can be incorporated
into the NPV economic eﬃciency decision rule. The resulting ENPV
measures are then interpreted as an indication of economic eﬃciency,
given a speciﬁc attitude to uncertainty.
In order to operationalise this approach we specify values for p at
six points across the distribution of SLR deﬁned by the low-high sce-
nario range for each future year. Speciﬁcally, we select three points –
deﬁned by the 5th, 50th and 95th percentiles – in each of the two
scenarios, consistent with the approach adopted in presentation of the
UKCP09 projections. We identify ENPVs for three archetype attitudes to
uncertainty:
- The Optimist – characterised in the Maximax decision rule, which
implicitly allocates more weight to the outcome that gives the best
pay-oﬀ across the scenarios. In our decision context this is equiva-
lent to assuming relatively low levels of SLR;
- The Pessimist – characterised in the Maximin decision rule, which
implicitly allocates more weight to the outcome that gives the least
worst pay-oﬀ across the scenarios. In our decision context this is
equivalent to assuming relatively high levels of SLR;
- The Neutralist – characterised in the Laplace decision rule, and also
known as the principle of insuﬃcient reason, since it assumes – in
the absence of any evidence to the contrary – that all outcomes are
equally probable. Thus, in our decision context, we assume that each
of the six SLR scenario points is given the same weight.
The values of p that we adopt in our analyses are presented in
Table 4. Clearly, these values are relatively arbitrary and chosen to
reﬂect the corresponding risk attitude in indicative terms; they can
straightforwardly be adjusted in sensitivity analysis.
3. Results
Following implementation of the ROA approach outlined in Fig. 1b,
the quantitative outputs were estimated and are presented in Table 5.
The fourth column of Table 5 presents estimates of the expected net
present values (ENPVs) for the two adaptation measures considered,
derived from the two sequential sets of climate projections and using
the recommended discount rate and travel time values recommended in
UK public project and policy appraisal guidance (e.g. HM Treasury,
2003; Department for Transport, 2014). The resulting option values, as
well as the expected beneﬁt-cost ratios associated with the ENPVs, are
presented in the ﬁfth and sixth columns, respectively. Whilst it is the
case, in this example, that the new information has no impact on the
conclusion and none of the adaptation measures appear to pass the
economic eﬃciency criterion the investment decision is straightfor-
ward. In many cases the conclusion will depend on the attitude to un-
certainty assumed. In this case, the decision-maker will be expected to
adopt a speciﬁc attitude and choose to invest or not, informed by the
results of the analysis. These results are disaggregated according to our
three-category classiﬁcation of attitudes to uncertainty. The bottom set
of rows presents results with no socio-economic change and assume a
neutralist attitude.
Whilst the negative ENPVs indicate the economic ineﬃciency of
both adaptation measures, the more notable ﬁnding is the substantial
Table 4
Probability values for future sea-level projections used to calculate ENPV, and
associated ‘attitude’ towards uncertainty.
Scenario/percentile Optimist Pessimist Neutralist
Low – 5th 0.90 0.02 0.16
Low – 50th 0.02 0.02 0.16
Low – 95th 0.02 0.02 0.16
High – 5th 0.02 0.02 0.16
High – 50th 0.02 0.02 0.16
High – 95th 0.02 0.90 0.16
Table 5
Economic assessment of adaptation options of the Dawlish-Teignmouth section
of the London-Penzance railway (£2015). EBCR=expected beneﬁt cost ratio,
ENPV=expected net present value.
Attitude Adaptation Assessment
report
ENPV Option
value
EBCR
Optimist (1) Defence
strengthening
UKCIP02 −309 65 0.20
UKCP09 −244 0.37
(2) New line UKCIP02 −950 86 0.07
UKCP09 −864 0.16
Neutralist (1) Defence
strengthening
UKCIP02 −258 98 0.30
UKCP09 −160 0.55
(2) New line UKCIP02 −870 124 0.11
UKCP09 −746 0.23
Pessimist (1) Defence
strengthening
UKCIP02 −214 152 0.45
UKCP09 −62 0.84
(2) New line UKCIP02 −852 187 0.17
UKCP09 −665 0.35
No socio-
economic
change
(Neutralist)
(1) Defence
strengthening
UKCIP02 −275 65 0.25
UKCP09 −210 0.42
(2) New line UKCIP02 −900 68 0.08
UKCP09 −833 0.15
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option values generated, varying broadly between £65m–£152m and
£86m–£187m for Adaptation One (Defence Strengthening) and
Adaptation Two (New Line), respectively. On average, these values
equate to 20% and 6% of the capital cost of investment for the two
adaptation measures. It should be noted in this context that the sign of
the option value is irrelevant. For example, if the ENPV values for
UKCP02 and UKCP09 for each adaptation measure in Table 5 were
reversed, the option values would be negative in absolute terms. The
beneﬁt (or value) in delaying adaptation and incorporating new
learning would be attributed to the avoidance of over investment based
on pessimistic estimates of future SLR. Thus, it is the ENPV's dimensions
relative to each other that is the important measure, and option values
that result from adopting the Pessimist attitude would therefore remain
as the most important in this case.
The characterisation of diﬀerent uncertainty attitudes has a sig-
niﬁcant impact on the option values: a pessimistic attitude generates
the highest option values, roughly 25% and 55% higher than neutralist
and optimist attitudes, respectively. Table 5 also serves to highlight the
role of socio-economic data – in our simulation represented by pro-
jections of future passenger demand changes. Comparison between the
second block of rows (neutralist, with SES), and the fourth block of
rows (neutralist, without SES), identiﬁes that option values are 35%
and 45% higher for a New Line and Defence strengthening, respec-
tively, if passenger demand projections are incorporated into the Pre-
sent Value estimations. Although the results in Table 5 reﬂect the im-
portance of the projected future ranges of both sea-level rise and
passenger demand changes, we also need to consider uncertainties in
other parameters in the economic analysis. Consequently, our sensi-
tivity analysis examines the roles of the two most important economic
parameters – the discount rate and the value of travel time (VTT) – that
have been adopted in the estimation process.
For both variables, alternative, defensible, values are speciﬁed and
the simulations are re-run with these values. Two alternative discount
rates are adopted – 6% and 1.4%. The higher rate of 6% is justiﬁed by
adopted to reﬂect the rates reported in the UK Climate Change
Committee as being typical for private operators engaged in projects
designed to meet social objectives (CCC, 2011). The lower rate of 1.4%
is justiﬁed by the fact that it was the central rate deployed in the
economic assessment of climate change reported in the Stern Review
(Stern, 2007). Upper and lower values of travel time were deﬁned on
the basis of the range suggested in guidance on the economic appraisal
of transport projects (Department for Transport, 2017b). This guidance
recommended values of± 25% of the recommended (central) value.
The central and sensitivity values for the two variables are summarised
in Table 6.
Fig. 3 presents the option values that are generated when these
sensitivity values are incorporated into our analysis. Examining the
impact on discount rates alone, deviation from our central estimate (red
line) across the three uncertainty attitudes ranges from−42% and 69%
for Adaptation One and−44% and 77% for Adaptation Two. The lower
discount rate corresponds with the high increase in option value, and
vice versa. Including sensitivity values associated with the VTT used to
calculate PVB, the deviations are more sizeable. In this case, option
values are reduced from our central analysis by 68% and 80% for
Adaptation One and Two, respectively. Increases in average option
value across all risk attitude speciﬁcations are 179% for Adaption One,
and 246% for Adaptation Two.
4. Discussion & Conclusions
In this ex post study we have applied a modiﬁed ROA approach to
the economic appraisal of a stretch of coastal infrastructure. We have
used empirical data and models to generate option values for adapta-
tion measures over an eight year time period deﬁned by the publication
of two sets of UK climate change projections in 2002 and 2010. Whilst
ROA has been championed as an approach to improve economic deci-
sion making under uncertainty, allowing ﬂexibility and learning in in-
frastructure investment, our use of consecutive climate change projec-
tions allows us to undertake an ex post investigation of the value of new
data sets formally promoted for adaptation planning in the UK. This
contrasts with a host of previous studies that restricted themselves to ex
ante analysis based on the use of illustrative climate projection data.
Where previous approaches have identiﬁed additional economic value
of adopting an ROA approach that recognises the utility of new climate
data, the new data has not been attributed to any speciﬁc improvement
in modelling capabilities. However, the sets of climate data used in
these simulations have been bounded by what are judged by the authors
of these studies to be plausible climate change scenarios – see recent
studies such as Kontogianni et al. (2014) and van der Pol et al. (2016).
Our approach, based on the use of formal, promoted, climate projec-
tions responds to Linquiti and Vonortas' (2012) exhortation regarding
the need to characterise the economic value of research to improve the
quality of such projections. Speciﬁcally, by identifying the option price
– i.e. the value attributed to delaying the adaptation investment deci-
sion – we implicitly recognise the worth of such research into improved
climate projections. This worth is likely to increase as further im-
provements in the quality of climate data – and further climate pro-
jection iterations - are made, though the extent to which the ﬂexibility
in decision-making can be maintained is dependent on institutional and
technical implementation constraints.
A key innovation in our method is the use of subjective, analyst-
determined probabilities to simulate alternative attitudes to uncertainty
under diﬀerent future climate scenarios, in the absence of objectively
determined probabilities and given the computational mechanics re-
quired by ROA. We propose that in the likely continued absence of
objectively determined probabilities in adaptation analysis, this in-
novation should be considered for adoption in ROA applications since it
eﬀectively captures the range of attitudes towards uncertainty likely to
be expressed by stakeholders. This form of sensitivity, along with the
testing of key parameters, serves to make explicit the treatment of
uncertainty and so encourages transparency in the discussion by sta-
keholders of the quantitative analysis.
In addition to our objective of injecting greater realism in the in-
terpretation of climate projection data sets, we also set out to test the
extent to which ROA can be simpliﬁed and therefore made more ap-
pealing to the broader community of climate adaptation analysts, whilst
not losing its robustness and associated credibility. The overall struc-
ture in which the methodological components sit is outlined in Fig. 1.
Whilst this structure is designed to be easily understood, it becomes
clear in the subsequent descriptions of the methodological components
that the volume and range of data is substantial and requires input from
a variety of technical competences. It should also be clear that the ROA
does not require any data additional to that needed for undertaking a
standard cost-beneﬁt analysis; the only extra eﬀort needed on behalf of
the analyst is that used to apply consecutive sets of climate projections
and impact data in the economic analysis. Indeed, the exogenous,
analyst-speciﬁed probability sets used to characterise attitudes to un-
certainty are simpler to deﬁne than objective probabilities based on
historical observation.
Regarding the value of new climate information, the option values
derived from this ex post analysis can be attributed directly to the
improvement in sea-level estimation between 2002 and 2010.
Speciﬁcally, an investment decision made in 2002 would have been
based on analysis that underestimated the extent of the adaptation
Table 6
Central and sensitivity values: Discount Rates and Travel Time Values.
Lower Central High
Discount rate (%) 1.4 3.5a 6
Value of Travel Time (£/minute) 10.78 13.48 16.85
Note: Sensitivities around VTT are illustrated by commuters' user values.
a Value declines> 30 years.
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beneﬁts relative to those in 2010, themselves resulting from the higher
sea-level estimates presented in the 2010 assessment report. The value
gained by delaying the decision, and therefore giving the decision
maker the opportunity to re-evaluate the adaptation measures is esti-
mated to be equivalent, using central and neutralist valuation para-
meters, to approximately 6%–20% of the capital cost of adaptations on
the railway line (Adaptations Two and One, respectively). We ac-
knowledge this is a rather speciﬁed observation from an individual case
study but it is in line with previous estimates of the likely dimensions of
option values (Ingham et al., 2006).
The option value identiﬁed can also be utilised to decide whether –
and to what extent – resources should be invested in scientiﬁc research
that helps reduce future uncertainties through ‘active learning’
(Kontogianni et al., 2014). In considering results from Adaptation One,
we demonstrate that the up-dated sea-level projections resulted in op-
tion values for the section coastal railway of £12.2 million per year,
equivalent to ~£3 million per km of track per year. Since in the UK
there are around 800 km of coastal railway, through a simple multi-
plication we derive a value of £17 billion (or £2 billion per year) from
the improved sea-level projections to UK coastal rail infrastructure. Of
course, the validity of such a ﬁgure depends on comparable risks, and
costs and beneﬁts of adaptation measures, existing over the entire
800 km which is clearly not likely to be the case. But, it does serve to
indicate that the beneﬁts of improved climate information may well be
considerable in comparison to the cost of generating new scientiﬁc
information. We also include socio-economic projections in our ana-
lysis, and these are shown to signiﬁcantly aﬀect the dimensions of the
beneﬁt estimates, increasing the size of the adaptation beneﬁts by about
40%, and thereby making their role in infrastructure adaptation in-
vestment decisions signiﬁcant. It is noted, however, that the last set of
national socio-economic scenarios were developed in 2001 (UKCIP,
2001). In the absence of a new set of these scenarios, the robustness of
future climate change impact and adaptation assessments in the UK is
likely to be increasingly limited and non-comparable.
Clearly our study is undertaken only at a local level in one location,
but it does provide initial empirical evidence that the pursuit of new
improved sea-level information, and the understanding of climate sci-
ence more generally, has a real economic value in adaptation eco-
nomics and future decision making. The principal caveat is that the
validity of our ﬁndings is dependent on the assumption that climate and
sea-level projections will improve with each generation of such as-
sessments and projections, and be recognised as doing so in the eyes of
analysts and stakeholders. As our understanding and ability to model
the climate system improves, it is indeed likely that uncertainties will
reduce. The pace of climate projections improvements will not be
generic, however, and will in part be dependent on the resource
available to progress speciﬁc parameters of research. Furthermore, we
cannot rule out the possibility that the ranges in climate projections
may become greater before they become smaller, as modelling in-
corporates more relevant climatological factors (Jenkins et al., 2009).
This presents a further expositional and analytical challenge that the
climate research community is yet to grapple with, and exacerbates the
potentially disruptive role of analysts' and stakeholders' ambiguity to
information relating to climate projections.
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